
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:07 PM
Run date

Time

Reviewer: Mathur, Lalit 09-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 055 Date: 19-May-2010 Wednesday

Approved Date:

Shift Hours: 05:30 am 05:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 253

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.05" Mostly overcast with intermittent light rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Spent most of the day at the CEMEX lab/quarry/batch plant in Pleasanton to observe trial batch testing
for the upcoming closure pour between OBG lifts 1E/W and the W2 cap beam. To summarize there were
two types of Self Consolidating Concrete (SCC) made. The revised SCC test batches were based off of the
previous SCC mix, however the retarder was reduced in one trial batch and an accelerator was added to
the other. A total of 15 cylinders were made for both trial batches to my knowledge, however more might
have been made. Myself, John Beede, and Lalit observed compressive strength tests at 8 and 10hrs. Also
at the time both trial batches were made the ambient temperature was 52F and the concrete temperature
was 57F. A slump flow of 24" was measured for both trial batches as well.

- Retrived the NPL-820 total station which was brought in for calibration and routine maintenance from
California Surveying and Drafting Supply store in Dublin.

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB SPIEKMANIronworker 0.00 0.00 0.00 0.00

JNM JOHNATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Began to place channels used as formwork on the south sloped portion of the OBG lift 1E. Continued to
cut cradle 1E runner beams to create access for the closure pour at W2E.

038 E-W2C-FPC.038

Attachment
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Photo of a SCC 4"x8" cylinder tested to inelastic failure or first signs of
cracking.

Machine used for early compressive strength tests.

W2E closure joint channel forms attached to the vertical supports
today.
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